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1. In accordance with Master Contract NAS5-98144, C.7, Technology Refreshment Process, 

the technology refreshment services referenced below is hereby incorporated into this 
Delivery Order at a fixed price of $34,987.00. 

 
 

SWR # Subject Amount 

PB00 C205 00 Extend PRI from B1201 to B1100 Room 121A $1,540.49 

P203 2N25 00 Network Expansion to B2204 for NASA   $6,839.77 

WRSN 0069 00 Rev 1 Correct Jack Labeling $1,321.57 

 TOTAL $9,701.83 
         

2. SWR PB00 C205 00 
The contractor shall provide the labor (including, but not limited to, engineering, 
configuration management, user coordination/scheduling, wiring/cabling and equipment 
installation) and materials necessary to install (1) T1AX circuit card in existing UMC1000 
chassis in room 11128 in B1100 South and (1) T1AX circuit card in existing UMC1000 
chassis in room 116 of B1201 and place cross connects to activate circuits as identified in 
OAO proposal dated October 7, 2002. 

  
a. The contractor shall perform the following tasks: 

 
(1) Install T1AX circuit card in existing UMC1000 chassis in room 116 of B1201. 
(2) Install (1) T1AX circuit card in existing UMC1000 chassis in room 11128 of 

B1100 South. 
(3) Place cross connect in room 116 of B1201 and room 11128 of B1100 South 

to extend circuit to room 121A of B1100 over a copper cable.   
(4) Re-terminate existing wiring on patch panel in room 121A that is presently 

terminated as one pair per jack to two pair per jack to accommodate new PRI 
and be able to patch to conference room 105L and to Joe Stinus office room 
105F. 

(5) Test circuit from room 116 of B1201 to 121A of B1100. 
(6) Update cable records once this circuit is installed. 

 
b. The contractor shall provide the following material:   

 
(1) 2 each T1AX circuit card (0110-0009) 

 
c. Schedule: The completion of this effort shall be (2) two weeks after the receipt of a 

signed Modification. 
 

3. SWR P203 2N25 00 
The contractor shall provide the labor (including, but not limited to, engineering, 
configuration management, user coordination/scheduling, wiring/cabling and equipment 
installation) and materials necessary to install (1) 6MM/6SM fiber cable from room 213 to 
room 229F and terminate in (1) LIU and install (1) wall mount equipment cabinet to be used 
for network hub as identified in OAO proposal dated August 1, 2002. 
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a. The contractor shall perform the following tasks: 
 

(1) Install 6mm/6sm fiber cable from room 213 to room 229F. 
(2) Install (2) LIU panels e/w (2) 10A panels and (6) multimode ST and (6) 

singlemode ST couplers in room 229F. 
(3) Install (1) wall mount equipment cabinet e/w power strip and Plexiglas door with 

lock. 
(4) Install (6) multimode ST and (6) singlemode ST couplers in (2) 1000ST panels in 

existing LGX panel in room 213. 
(5) Install (1) ¾” x 4’ x 8’ sheet of plywood in room 229F. 
(6) Install (1) dual Cat5 jack in (1) singlegang faceplate e/w (2) blanks in room 229B. 
(7) Install (1) 110 wiring block below the wall mount equipment cabinet and 

terminate the (2) Cat5 wires. 
(8) Test and label fiber cable. 
(9) Test and label Cat5 wiring. 

 
b. The contractor shall provide the following material:   
 

(1) 600 FT of 6mm/6sm Freedom cable (370-537-HYBRID-6/6) 
(2) 24 each cool cure consumables (142172) 

 (3) 12 each P3020A-Z-125 singlemode ST connectors (157475) 
 (4) 12 each P2020C-C-125 multimode ST connectors (118974) 
 (5) 12 each C3000A-2 singlemode ST couplers (105263) 
 (6) 12 each C2000A multimode ST couplers (088987) 
 (7) 10 each Velcro ties 
 (8) 2 each IMO II PCB blank (148027) 
 (9) 2 each Avaya 10A panels (088980) 
 (10) 2 each Avaya 100A LIU (146050) 
 (11) 2 each 3-meter duplex ST/ST multimode fiber jumper (129351) 
 (12) 2 each 110C-4 connector for 110 wiring block (073039) 
 (13) 2 each 1000ST panels for LGX (106820) 
 (14) 1 each wall mount cabinet (GL24WS) Great Lakes (195127) 
 (15) 1 each Plexiglas door with lock (24WS-02) 
 (16) 1 each IMO II PCB singlegang faceplate (148025) 
 (17) 1 each IMO II PCB dual T568A Cat5 jack (148034) 
 (18) 1 each Caddy faceplate clip (157703) 
 (19) 1 each 6-position power strip (214165) 
 (20) 1 sheet of ¾” x 4’ x 8’ of plywood 
 (21) 1 each 110AW2-100 wiring block (154069) 
 
c. Schedule: The completion of this effort shall be (3) three weeks after the receipt of a 

signed Modification. 
 

4. SWR WRSN 0069 00 Rev 1 
The contractor shall provide the labor (including, but not limited to, engineering, configuration 
management, user coordination/scheduling, wiring/cabling and equipment installation) and  
 
NAS5-98144/CC90303B                Modification No.  66 
                              Page 4 of 5 



 
 
materials necessary to correct the jack labeling in the new addition of B1002 that was installed 
to NAVO standards by another contractor but not adhere to NASA standards as identified in 
OAO proposal dated October 18, 2002. 

  
a. The contractor shall perform the following tasks: 

 
(1) Correct jack labeling in new addition of B1002 to NASA standards. 
 

b. The contractor shall provide the following material:  
  
 (1) 1 pack of Panduit labels (EFPT-1) 
 
c. Schedule: The completion of this effort shall be (2) two weeks after the receipt of a 

signed Modification. 
 
 

3. Part II “Contract Administration Data”, Item 4, is revised as indicated below to incorporate    
      the increase of $9,701.83 for these infrastructure upgrades: 
 

4. TOTAL DELIVERY ORDER VALUE (through Mod No. 66) 
 

Ordered Seats and Services    $    4,003,454.92 
Catalog Actuals    $       245,587.54  
Specialized Services Actuals   $           3,450.00  
Infrastructure upgrades    $    1,214,635.57 
  Subtotal    $    5,467,128.03 
Less credits    $          (2,241.46)
Less retainage not earned    $        (39,425.60)
  Subtotal    $    5,425,460.97 
Seats/service levels projected through 11/30/04  $   11,769,042.98 
Total Estimated Delivery Order Value  $   17,194,503.95 

 
4. Part V “Technology Infusion (Infrastructure Upgrades)”, Item 2 is modified to include the 

subject infrastructure upgrades.  The signed date and completion date will be completed in a 
future infrastructure upgrade modification. 

 
Mod. 
No. 

 
 Description of Work 

Date 
Signed 

Completion 
 Date 

Modification 
Value 

66 PB00 C205 Extend PRI from B1201 to B1100 Room 
121A 

  $l,540.49 

66 P203 2N25 00 Network Expansion to B2204 for 
NASA 

  $6,839.77 

66 WRSN 0069 00 Rev 1 Correct Jack Labeling   $1,321.57 

                                                                                                                                                                     
5.  Payment Schedule: Invoicing and Payment for this modification will be made in accordance 

with Master Contract NAS5-98144, FAR 52.212-4: Commercial Items (May 1997) (Modified). 
 
NAS5-98144/CC90303B                Modification No.  66 
                              Page 5 of 5 



 
 

6.  Reporting requirements: The contractor shall provide monthly status reports to the SSC 
Alternate DOCOTR, with a copy to the DOCO. These reports shall include, as a minimum, 
installation progress, and potential problem areas. 

 
7.  In consideration of the modification agreed to herein as complete equitable adjustment for 

the changes set forth, the Contractor hereby releases the Government from any and all 
liability under this delivery order for further equitable adjustments attributable to such facts 
or circumstances giving rise to these changes.  

 
8.  All other terms and conditions of this Delivery Order remain unchanged and in full force and 

effect.    
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